
Change Requests

Darwin Initiative, Darwin Plus &

Illegal Wildlife Trade Challenge Fund

Darwin Plus &



• Projects looking to make significant 

changes (both technical and financial) 

should submit a change request form

• Difference between Financial and 

Non-financial requests

• Language – avoid ‘carry-forwards’/’no 

cost extensions’

• Financial – for a re-budget

• Significant financial changes and 

implications

Change Requests



• Budget requirements

2023-24 2024-25 2025-26 Start/end dates/ Comments

Current Budget 100,000 75,000 63,250

Revised Budget 75,000 92,500 70,750

Difference -25,000 +17,500 +7,500

Completing a Financial 
Request

Revised Budget

Staff Costs

Consultancy Costs

Overhead Costs

Travel & Subsistence

Operating Costs

Capital Equipment

Other Costs

End of Project Audit Fee

TOTAL



• Virements – movement of money between budget lines

• Changes to logical framework/logframe

• Staff changes (senior technical staff/core team) including 

CV

• Timing changes (e.g. extensions)

Non-Financial Requests



• Requests should be clearly justified –

ensure you answer the questions in 

the form!

• Previous requests noted

• Deadline for rebudgeting now 

stricter

• January – March financial requests 

only under exceptional 

circumstances (e.g. natural disaster, 

military coup) and clearly justified. 

Change Request Form



• Do not assume your request will be agreed

• Assume the reviewer does not know your project in detail

• Remember attachments

• Underspends

• Processing of requests

Tips and What To Expect



If you still have queries after you’ve 

watched this video and you’ve 

checked the guidance, please contact 

us for further assistance via 

BCF-Finance@niras.com

mailto:BCF-Finance@niras.com
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